

Milestone 5

Dominique Wehner

Kasey Powers

Faculty Sponsor: Dr. Gallagher

Progress of Milestone 5

Task	Completion	Dominique	Kasey	To-do
1. Showcase Poster	100%	50%	50%	Email for it to get printed
2. Senior Showcase Preparation	50%	25%	25%	We discussed what we want to do and now we just have to implement it
3. Have C# code talk to PHP files	80%	40%	40%	Still need to write php for tree building data.
4. Graphics update	100%		100%	

Summary of Tasks for Milestone 5

1. We put together the poster based on the template.
2. We discussed how we will present and what materials we will use during senior showcase.
3. We were able to have the c# code call php files on our server to pull database info.
4. We finished the graphics update and the stylus input is much smoother, there is color indicators to show when math is being done.

Milestone 6 Matrix

Task	Dominique	Kasey
1. Demo Video	50%	50%
2. User Manual	50%	50%
3. Finalize the Requirements, Testing, and Design Documents	50%	50%
4. Senior Showcase Preparation	50%	50%
5. Create graphic representations of the accuracy our software has for guessing the correct letter	50%	50%

Summary of Tasks for Milestone 6

1. Determine what software we will use to create the demo video and then create it.
2. Write up the user manual and edit/review it.
3. Finalize the requirements, design, and test documents based on recent updates to the software.
4. Continue preparing for senior showcase on April 10th.
5. We want a way to represent how accurate our software is at guessing each letter, and guessing the correct letter in general. We will include these graphs during senior showcase.